
Normal Avenue Neighborhood Plan 
Estimated project Timeline 
   2012  2013 
   May  June  July  Aug  Sept.  Oct.  Nov.   Dec.   Jan.   Feb.  March  April  May   June  July   Aug.  Sept 
 Background data collection 
(GIS mapping, surveys, interviews)   

  
                                            

Housing Needs Analysis  

Housing Framework  

Greenway and Openspace 
Framework   

  
                                            

Mobility Framework 
  

  
                                            

Infrastructure Framework 
  

  
                                            

Sustainable Neighborhood 
Framework   

  
                                            

Concept Plan Development 
(existing conditions)   

  
                                            

Public Charrette  
  

  
                                            

Draft Normal Avenue 
Neighborhood Plan   

  
                                            

Draft Site Design & Code 
amendments   

  
                                            

Public Open House and PC 
Study Session 

  
                                            

Final Draft Normal Avenue 
Neighborhood Plan   

  
                                            

Formal Planning Commission 
and Council Review                                                   

 


