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Council Business Meeting 
May 4, 2021 

Agenda Item Approval of a Personal Services Contract for Phase 1 of the Parallel Taxiway 
Rehabilitation Project 

From Scott Fleury, PE 
Chance Metcalf 

Public Works Director 
Project Manager 

Contact scott.fleury@ashland.or.us; (541) 552-2412 
chance.metcalf@ashland.or.us; (541) 552-2448  

SUMMARY 
Before Council is a personal services contract for professional engineering services for Phase 1 of the Parallel 
Taxiway Rehabilitation Project with Century West Engineering. This project was publicly advertised with a 
formal Qualifications Based Proposal (RFQ).  Century West was selected as the most qualified among two 
proposers. The purpose of this project is to rehabilitate the parallel taxiway due to being listed in the 2016 
ODA Pavement Maintenance report as satisfactory to poor. Work elements for the project are general mill and 
overlay of the taxiway, new subsurface drainage, new taxiway edge lights and new mandatory lighted hold 
position signs. 
POLICIES, PLANS & GOALS SUPPORTED 
City Council Goals and Objectives 

• Strengthen the Ashland Municipal Airport as an enterprise.  
Value Services 

• Emergency Preparedness 
CEAP Goals: 

• Address Climate Change by helping to reduce Ashland's greenhouse gas emissions and to prepare the 
city's communities, systems, and resources to be more resilient to climate change impacts.    

Department Goals: 
• Maintain existing infrastructure to meet regulatory requirements and minimize life-cycle costs 
• Deliver timely life cycle capital improvement projects 
• Maintain and improve infrastructure that enhances the economic vitality of the community 
• Evaluate all city infrastructure regarding planning management and financial resources 

PREVIOUS COUNCIL ACTION 
Council approved the Capital Improvements Program (CIP) on April 2, 2019 that include phase 1 of the 
Parallel Taxiway Rehabilitation project and subsequently the 2019-21 biennium budget which included 
budget appropriations for the project. The project was also included in the 2021-2023 biennium Capital 
Improvement Program and requested for budget appropriations in the 2021-23 BN budget. 
On March 16, 2021, Council authorized the City Manager to sign the final grant acceptances from the Federal 
Aviation Administration (FAA) and the Oregon Department of Aviation (ODA) based on the initial 
applications and final approvals from the FAA and ODA for Phase 1 of the Parallel Taxiway Rehabilitation 
Project at Ashland’s Municipal Airport with the understanding that authorizing signing the Disadvantaged 
Business Enterprise (DBE) would be part of the grant acceptance process. 
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On April 20, 2021, Council authorized the City Manager to sign the final Disadvantaged Business Enterprise 
(DBE) Program.  This program is a requirement of the Federal Aviation Administration (FAA) that allows the 
Ashland Municipal Airport to receive grant funding for Airport Improvement Projects (AIP).  
BACKGROUND AND ADDITIONAL INFORMATION 
The City was previously notified by the FAA that in order to be awarded grant funding to support the project 
in the upcoming biennium numerous steps would be required. These requirements included developing a 
consultant solicitation document using the formal qualifications based selection (QBS) process; selecting the 
most qualified consultant; negotiating a scope and fee for services, providing for third party review of the 
scope and fee for the project and developing Disadvantage Business Enterprise (DBE) Program. All these 
steps have been completed which qualifies us for the formal grant offers. The final step is approving a 
personal services contract for professional Engineering Services with Century West Engineering.   
The previously accepted grant applications and DBE program report is expected to produce a formal grant 
offer for the project from the FAA which will support phase 1 engineering.  
Project Description: 
The airports parallel taxiway is shown in the 2016 ODA Pavement Maintenance report as satisfactory to 
poor. Work elements for the project are general mill and overlay of the taxiway, new subsurface drainage, 
new taxiway edge lights and new mandatory lighted hold position signs. Project is intended to be grant 
funded at 90 percent from the Federal Aviation Administration Grant requiring ten percent match through 
the Airport Fund with nine percent of the required match funded through the Critical Care Airport Relief 
grant leaving one percent coming from airport fund revenues generated through hangar leases and rentals.   
 

 
 
 
 
 
 
 
 
 
 
 
 
Consultant Selection Process: 
On January 5, 2021, a Qualifications Based Selection Proposal for professional services for the Airport five 
year CIP list including Phase 1 of the Parallel Taxiway Rehabilitation project was advertised on the Oregon 
Procurement Information Network (ORPIN), in the Daily Journal of Commerce, the Mail Tribune, and 
posted on the City’s website. This solicitation document was developed internally by staff and approved by 
the FAA and Legal Department prior to release. A qualifications selection process entails selecting a 
consultant solely on their qualifications to perform the proposals scope of work. Once a consultant is selected 
a final scope and associated fee is developed.  
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On February 2, 2021 the City of Ashland received two proposals to provide engineering services for the 
development of Phase 1 Parallel Taxiway Rehabilitation project.  An approval team of Karl Johnson, 
Associate Engineer; Kaylea Kathol, Senior Project Manager; Kevin Caldwell, Senior Project Manager; 
Kevin Golden, Engineering Technician 2; Ciara Marshall, Water Resource Technician; and Chance Metcalf, 
Project Manager completed a comprehensive review of the proposals on February 9, 2021.  Each proposal 
was scored in accordance with the criteria listed in the Request for Proposal document.  Scoring was 
conducted individually and independently by each team member with the scores totaled to determine the top 
ranked firm.  The results of the scoring are as follows: 

CONSULTANT TOTAL SCORE RANK 

Century West  575 1 
Precision Approach 562 2 

Notice of Intent to Award and Negotiate was sent to all proposers on February 10, 2021. After notice was 
sent staff began working with the FAA, ODA and Century West Engineering on all steps defined above as 
necessary to receiving funding. 
FISCAL IMPACTS 
The 2019-21 and subsequent request for the 2021-23 Biennium Budget (BN) include(d) requested 
appropriations to support the project in total. The phase 1 budget amount is $263,000 making the proposed 
engineering Scope & Fee fall under budget at $261,328.70.  The phase II construction fee is currently 
estimated to be $2,598,000 but will be revised during the engineering design phase.  
The project is expected to receive 99 percent grant funding through both the FAA grant and ODA COAR 
grant, leaving the remaining one percent to be covered by airport revenues.   
STAFF RECOMMENDATION 
Staff recommends Council move approval of a contract for professional engineering services with Century West 
Engineering in the amount of $261,328.70 for Phase 1 of the Parallel Taxiway Rehabilitation Project. 
ACTIONS, OPTIONS & POTENTIAL MOTIONS 
I move approval of a contract for professional engineering services with Century West Engineering in the 
amount of $261,328.70 for Phase 1 of the Parallel Taxiway Rehabilitation Project. 
REFERENCES & ATTACHMENTS 
Attachment 1: Personal Services Contract between the City and Century West Engineering 





Work, payments will be made for any phase of the Work completed and accepted as of the date 

of termination. 

4. Supporting Documents/Conflicting Provisions: This Agreement and its exhibits or other

supporting documents shall be construed to be mutually complementary and supplementary

wherever possible. In the event of a conflict between this Agreement and its exhibits which

cannot be so resolved, the provisions of "Exhibit D, Contract Provisions for Obligated Sponsors

and Airport Improvement Program Projects," shall control. In the event of conflict between the

provisions of this Agreement and the provisions in any exhibit other than "Exhibit D," the

provisions of this Agreement shall control.

5. All Costs Borne by Consultant: Consultant shall, at its own risk, perform the Work described

above and, unless otherwise specified in this Agreement, furnish all labor, equipment, and

materials required for the proper performance of such Work.

6. Qualified Work: Consultant has represented, and by entering into this Agreement now

represents, that all personnel assigned to the Work to be performed under this Agreement are

fully qualified to perform the services to which they will be assigned in a skilled manner and, if

required to be registered, licensed, or bonded by the State of Oregon, are so registered, licensed,

or bonded.

7. Ownership of Work/Documents: All Work, work product, or other documents produced in

furtherance of this Agreement belong to the City, and any copyright, patent, trademark

proprietary or any other protected inte11ectual property right shall vest in and is hereby assigned

to the City.

8. Statutory Requirements: The following laws of the State of Oregon are hereby incorporated by

reference into this Agreement: ORS 279B.220, 279B.230 and 279B.235.

9. Living Wage Requirements: If the amount of this Agreement is $22,002.43 or more,

Consultant is required to comply with Chapter 3.12 of the Ashland Municipal Code by paying a

living wage, as defined in that chapter, to all employees performing Work under this Agreement

and to any Subcontractor who performs 50% or more of the Work under this Agreement.

Consultant is also required to post the notice attached hereto as "Exhibit C" predominantly in

areas where it will be seen by all employees.

10. Indemnification: Consultant hereby agrees to defend, indemnify, save, and hold City, its

officers, employees, and agents harmless from any and all losses, claims, actions, costs, expenses,

judgments, or other damages resulting from injury to any person (including injury resulting in

death), or damage (including loss or destruction) to property, of whatsoever nature arising out of

or incident to the negligent performance of this Agreement by Consultant (including but not

limited to, Consultant's employees, agents, and others designated by Consultant to perform Work

or services attendant to this Agreement). However, Consultant shall not be held responsible for

any losses, expenses, claims, costs, judgments, or other damages, caused solely by the gross

negligence of City.

11. Termination:

a. Mutual Consent. This Agreement may be terminated at any time by the mutual consent

of both parties. 

b. City's Convenience. This Agreement may be terminated by City at any time upon not
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Scope of Work 

Ashland Municipal Airport – City of Ashland 
Parallel Taxiway Rehabilitation: Phase I – Design 

Rev 1 – March 15, 2021 
Rev 0 – March 12, 2021 

GENERAL PROJECT DESCRIPTION, BACKGROUND, & PURPOSE/NEED 

The scope of the project is to provide engineering design and bidding services for the 
Ashland Municipal Airport’s proposed pavement rehabilitation of Taxiway A and its 
connector taxiways and run-up area. Also included are new underdrains, edge lights, 
and lighted signs. Construction administration services will be covered on a future scope 
of work. This Scope of Work is prepared in accordance with FAA Advisory Circular 
150/5100-14E, Change 1. 

Taxiway A is Ashland’s single parallel taxiway and is 3,930 feet long by 30 feet wide with 
varying base and asphalt pavement sections along its length. The taxiway has neither 
underdrains nor edge lighting. The existing pavements of the taxiway and six taxiway 
connectors are showing deterioration, surface cracking, and areas of surface deflection. 
These pavement areas exhibit 2019 Pavement Condition Index (PCI) ratings between 64 
and 79, indicating the need for pavement rehabilitation. 

Pavement Condition Index values of the parallel Taxiway pavements dropped 
significantly between the 2009 and 2013. In response to the declines, regular 
maintenance inputs from the Oregon Department of Aviation’s Pavement Maintenance 
Program were used in an effort to stabilize the PCI declines.  This included programming 
large amounts of asphalt patching work in 2014 and 2017 to address the worst failures 
on the Taxiway. In each of these PMP cycles, budget-limited patching quantities could 
not address the full extent of the Taxiway pavement failures.  When all the quantities 
were field measured and calculated for the 2014 project, nearly 10% of the Taxiway 
pavement surface was identified as being in need of full section patches. In 2017, the 
total quantity of patching was too large to be included in the PMP work due to budget 
constraints. While the majority of the Taxiway pavement is proposed for grind and 
overlay pavement rehabilitation, the project design will determine the extent to which 
localized pavement reconstruction is warranted. 

The pavement rehabilitation project will generally maintain existing pavement 
longitudinal and transverse grading characteristics to minimize the extent of grading tie-
in surrounding the project envelope. 

In addition to pavement rehabilitation, the project proposes to update Taxiway A with an 
underdrain system and an edge lighting system. The project is expected to require minor 
regrading of taxiway shoulder and safety areas to re-establish compliance with 
transverse grade and material compaction requirements. 

EXHIBIT A
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An Environmental Determination was made for the project by the Seattle ADO on March 
4, 2021, followed by an ARP SOP 5.1 CATEX signed by the FAA on March 10, 2021. 
This effort is included in this scope of work. 

Within this scope the Airport Owner (City of Ashland) is referred to as the “Sponsor” or 
“Airport”   

No Sponsor Force Account work will not be considered for this project, and any concurrent 
work conducted by the Airport or its contractors will be let through a separate agreement, 
distinct from the AIP-funded contract work. 

This scope of work details activities and work elements needed for Century West 
Engineering (the Consultant) to perform design, bidding, and project closeout services for 
the work. 

The improvements include: 

 Taxiway Rehabilitation, including connector taxiways, run-up apron, and
taxiway beyond RW threshold (3,930 ft by width determined during design)

o Dig out and replace approximately 2,700 SY of failed pavement section
o Grind and 3” overlay

 New taxiway edge lighting, including new conduit/wire and electrical building
improvements

 New underdrains
 Associated drainage improvements
 New airfield signage and pavement marking associated with the taxiway and its

connectors
 Replace the Constant Current Regulator (CCR), if required;
 Replace the Radio Control Equipment, if required;
 Construct electrical room modifications as needed for the CCR and radio

control equipment replacement and associated NEC code updates; and
 Upgrade/modify existing power and control, as required.
 Associated shoulder grading, topsoil, seeding, and restoration

The following tasks, assumptions, exclusions, and schedule are proposed for completion 
of this project. 

A. DESIGN & BIDDING SERVICES

TASK 1 – PROJECT MANAGEMENT / ADMINISTRATION 

These are the tasks necessary to assist the Sponsor and carry out management and 
oversight of project delivery, including project formulation, coordination from project 
formulation through project close out. 
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Task 1 Work Items: 

1. Finalize project formulation, work scope, fee estimate, and negotiate contract
with the Sponsor.

2. Provide a detailed scope of work and figures without costs to Sponsor for
obtaining an independent fee estimate (IFE) by a separate Engineer.

3. Provide Sponsor with Record of Negotiations (RON) documentation template.
Sponsor will prepare and submit RON documentation for FAA review.

4. Carry out project administration including, but not limited to monitoring design and
project schedules, coordination of project with the Sponsor, monitoring and
reporting technical and budget issues to the Sponsor, preparation of monthly
consultant invoices for submittal to the Sponsor. Assume 4 hours per month over
a 12-month period for design, bidding, and project closeout, by the Senior Project
Manager, and 2 hours per month over the same period for the Project Coordinator
(Administrative Assistant).

5. Attend Pre-Design Conference with the Sponsor and FAA via telephone or video
conference. The Consultant will prepare the meeting agenda using the FAA’s Pre-
Design Conference Checklist, and—if needed—provide a conference call-in
number. The Consultant will prepare and distribute meeting minutes to attendees.
The Senior Project Manager and Senior Project Engineer will attend the meeting.

6. Coordinate project team and sub-consultants. Assume 4 hours per month for the
Senior Project Manager for a 12-month period.

7. Provide a project schedule to the Sponsor and FAA. Up to 3 revisions are
anticipated, beginning with the Pre-Design Conference.

8. Assist Sponsor with the submittal of FAA Sponsor Certification forms (up to 6).

9. Prepare the Design Only Grant application and associated sketches (FY21). The
grant application will be submitted after the Sponsor has submitted the Record of
Negotiations, and will include design and bidding services.

10. Prepare the Construction Grant application and associated sketches (FY22). The
grant application will be submitted after the FAA has provided concurrence with
the award of the construction bid. The grant application will include construction,
construction management services, and project closeout services.

11. Assist the Sponsor in the administration and reporting for annual FAA reports
and/or other funding programs and development of overall program costs.
Annual FAA reports are anticipated to be required for up to two fiscal years
(FY21 and FY22).

12. Prepare FAA Form 7460s for submittal to FAA. The 7460 submittal for the CSPP
is included in Task 8. Up to (13) 7460s are anticipated include the following:
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• Taxiway Hold Line Guidance Signs (permanent) – 5
• Contractor Staging Area and Access Routes (temporary) – 4
• Construction Work Areas (temporary) – 7

13. Prepare and submit up to 5 FAA Quarterly Performance Reports via email to the
FAA Project Manager.

14. Prepare Strategic Event Notification forms for submittal to FAA as needed. It is
anticipated one Strategic Event Form will be submitted notifying the FAA of the
temporary Runway closure required for taxiway tie-in rehabilitation expected to
occur in 2022; however, subsequent Strategic Event Forms will be prepared
under a separate agreement once construction timelines are finalized.

15. Coordinate and prepare DEQ NPDES 1200-C Permit and submit to DEQ. The
Senior Project Manager will facilitate and attend up to three (3) meetings with
agency officials for the coordination of this permit. A project exhibit will be
prepared as part of the agency coordination and permit application submittal
package. This task also includes the preparation of materials necessary to apply
for a Land Use Compatibility Statement. Fees for permits and applications will be
paid by the Sponsor.

16. Conduct in-house quality control and quality assurance (QA/QC) for each
element of civil design. This work is performed by a Principal-in-Charge.

17. Conduct in-house quality control and quality assurance (QA/QC) for each
element of electrical design. This work is performed by a Senior Electrical Project
Manager.

18. Attend up to 3 meetings at the Ashland Airport and City offices during the design
of the project to provide Airport management and City of Ashland staff project
updates and status reports. The Senior Project Manager will attend the meetings.

19. Attend 1 Airport Stakeholder meeting to coordinate with users, the FBO, flight
training, tenants, and others regarding the project and its planned construction
closures. These coordination efforts are anticipated to be affect the proposed
project scheduling, phasing, and staging and will be reflected as appropriate in
the CSPP. The Senior Project Manager and Senior Project Engineer will attend
the meetings.

20. Conduct in-house Airport Safety Training for Century West staff and
subconsultants who will be working within active aircraft movement areas of
Ashland Municipal Airport. This training will be conducted virtually and includes
one day of classroom instruction tailored to the work anticipated at the Airport.
Airport FBO and City staff are anticipated to be included as presenters and/or
observers during the training session.

Task 1 Summary 

Anticipated Schedule: March 2021-June 2022. 
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Deliverables: 
 Scope and Fee (PDF)
 IFE Spreadsheet (Excel)
 Pre-Design Conference Minutes (PDF)
 Project Schedule (PDF)
 Sponsor Certification Forms (PDF)
 7460s (Submitted online via OE/AAA Website)
 Quarterly Performance Reports (PDF)
 Strategic Event Forms (PDF)
 DEQ 1200-C Permit Application Materials and Submittal (PDF)

TASK 2 – DBE PROGRAM AND GOAL 

The City of Ashland does not currently have an approved DBE Program and Goal on file 
with the FAA’s DBE Office. It is assumed for this scope that DBE reporting has not been 
performed in recent years. This task includes the effort necessary to put the Sponsor in 
good standing with the FAA’s DBE Office Requirements which is a requirement for AIP 
grant issuance. 

Task 2 Work Items: 

1. Revise DBE Program and Goal for FY21-FY23. Subtasks include the following:

 Prepare Draft DBE Goal calculation for FY21-FY23, incorporating current CIP
projects anticipated at the Airport. Prepare DBE Plan/Program documents
and coordinate submittal to FAA Civil Rights. One (1) hard copy will be
mailed to the Sponsor for viewing during the 30-day public review period. The
Consultant will provide a Notice of Availability to be posted on the Sponsor’s
website during the Public Review period and in the Newspaper of Record.
The Sponsor will pay the cost for advertising the Notice of Availability in the
Newspaper of Record.

 Engineer will coordinate with minority, women’s and general Contractor
groups, and community organizations who can share information on the
availability of DBEs in the area, per Department of Transportation DBE
Program – 49 CFR Part 26. Century West will coordinate with the Business
Oregon (http://www.oregon4biz.com/How-We-Can-Help/COBID/DBE/)
directory to identify potential interested DBE general Contractor groups in the
area. A conference call will be held with a representative from Business
Oregon, if available, and interested parties, Engineer, and the Sponsor to
discuss the DBE goal calculation and process and request feedback.
Comments received will be incorporated in to the Final DBE Plan.

 Prepare Final Draft DBE Plan for FAA review. It is anticipated up to two
revisions to the Final Draft will be required incorporating FAA comments.
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2. Complete the Annual Uniform DBE Report and submit via online FAA Civil Rights
portal. Up to three submittals are anticipated for FY2020, FY2021, and FY2022.

Task 2 Summary 

Anticipated Schedule: March 2021 - May 2021. 

Deliverables: 
 Draft DBE Plan and Goal (PDF)
 Notice of Availability (Word)
 Conference Call and Comment Sheet (PDF)
 Final Draft DBE Plan and Goal (PDF)
 Annual Uniform DBE Reports for FY20 and FY21 (PDF)

TASK 3 – GEOTECHNICAL INVESTIGATION 

A geotechnical investigation will be conducted to provide necessary subsurface 
information for the project design. All available data from previous geotechnical 
investigations will be reviewed as needed for the project. 

Task 3 Work Items: 

1. Perform site visit during Geotechnical Investigation work to coordinate activities
with Airport operations. It is anticipated the Geotechnical field work will occur
over two consecutive days. The Project Engineer will perform the site visit.

2. Perform a site investigation that includes the excavation of 4 test pits adjacent
to the Parallel Taxiway, but outside the paved area.  Perform test pit
explorations as close as practical to the edge of pavement to assess soil
characteristics for underdrain construction. The test pits will extend to a
maximum depth of 5 feet, unless practical digging refusal is encountered at
shallower depths.  The test pits will be used to collect soil samples for
laboratory testing and preparation of field logs.

3. Drill up to 2 borings outside of the paved area to collect soil samples and
identify the subsurface conditions.  The borings will extend to a maximum
depth of 10 feet, unless practical digging refusal is encountered at shallower
depths.  The boring locations will coincide with in-situ infiltration testing.

4. Core the existing Parallel Taxiway pavement (up to 10 cores) and six (6)
connector taxiways (6 cores), up to 16 total cores.  Determine the thickness of
the existing asphalt pavement, depth of existing base material, depth of
existing subbase material (if present), and consistency of the native subgrade.
Completed dynamic cone penetrometer (DCP) testing on the subgrade and
base rock to estimate the in-situ soil resilient modulus.  Patch core holes with
non-shrink grout or asphaltic concrete (AC) cold patch to match existing
section.

5. Prepare a tabulation of all core data and DCP test data.



7 of 18 
Scope of Work – 2021‐03‐15 Ashland Taxiway Rehabilitation: Phase I ‐ Design 

6. Examine the collected soil samples in the laboratory. The following test
program is anticipated:
 Up to 3, three-point CBR tests (ASTM D1883);
 3 Standard Proctor moisture-density tests (ASTM D698);
 4 Atterberg limit determinations (ASTM D4318);
 3 sieve/hydrometer grain-size tests (ASTM D422);
 6 sieve grain-size tests, washed (ASTM C136/C117);
 Unit weigh and moisture content determination for each sample taken;
 2 infiltration tests (in-situ tests); and
 FAA soil classification for each sample taken.

The actual testing program will be selected based on the variation in soil 
conditions encountered across the project area.    

7. Make recommendations of geotextile and/or geogrid material to be utilized to
prepare the subgrade.

8. Make recommendation for the suitability of Full Depth Reclamation (FDR) to
meet P-207 specification in areas outside of overlay limits.

9. Make recommendations on the potential reuse of existing base rock and
asphalt section as subbase course in areas of full-depth reconstruction. Assist
in developing specific language for treatment and condition of existing material
to meet P-154 specification.

10. Make recommendations on the suitability of the existing base rock section for
AC overlay construction.

11. Prepare a preliminary soils report presenting preliminary findings, test results
and recommendations.  Review and discuss findings and recommendations
with the Engineer, prior to preparing a final report.  The report shall specifically
include recommendations regarding pavement underdrains, frost
considerations for pavement section design, the potential for encountering
unsuitable materials.

12. Prepare a final soils report presenting final recommendations, findings and test
results.

Task 3 Summary 

Anticipated Schedule: July 2021-August 2021. 

Deliverables: 
 Preliminary Soils Report (PDF)
 Final Soils Report (PDF)
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TASK 4 – DESIGN SURVEY 

A full topographic survey of the project limits will be performed for this project. Existing 
benchmarks and monuments will be incorporated. 

Task 4 Work Items: 
 

1. Perform two-day site visit during Survey work to coordinate activities with Airport 
operations. The Project Engineer will perform the site visit. 
 

2. Establish horizontal (NAD 83/91 or past datums used at the Airport) and vertical 
control (NAVD 88) for survey work at the airport.  Establish one benchmark for 
elevation control and a minimum of three additional points for horizontal control.  
 

3. Conduct a topographic survey of the following areas: 
 

 The survey shall tie the RW 12-30 centerline and identify its endpoints, Runway 
30 displaced threshold, and locate runway end monuments, if any. 
 

 Survey the area for the Parallel Taxiway rehabilitation. 
 
The survey shall extend from the centerline of Runway 12-30 to a distance of 
50’ west of the Runway 12-30 centerline, a distance 100’ north and south of 
the edge of Runway 12-30 pavement, a distance 100’ east of the Parallel 
Taxiway east edge of pavement centerline or to the top of the creek bank 
(whichever is less), extending from the western edge of Runway 17-35 
approximately 3,500’ to the west (158,200 SY +/-). 

 
Runway/Taxiway/Apron survey data, on pavement surfaces, shall be collected at 
cross sections on a 25’ (maximum) interval or a 25’ (maximum) grid as appropriate.  
Survey data, off of pavement surfaces, shall be collected at cross sections on a 
50’ (maximum) interval or a 50’ (maximum) grid as appropriate. 

 
The survey map shall locate the airport property line, however, this is not a 
boundary survey. 

 
The topographic survey shall show existing pavement striping/markings, edge 
lights and reflectors, signs, ditches, swales, drainage structures (invert and rim 
elevations), drainage conveyance (invert and material type), fences, buildings, tie-
down anchors, pavement edges (AC and PCC) gravel areas, roadways, utilities, 
test pits, pavement core locations, NAVAIDS and other structures or surface 
features within the survey limits.  

 
4. Conduct limited surveying of Airport pavements and features outside of the 

topographic limits.  
 
The purpose of the limited survey is to identify existing pavement markings, 
surface features/structures, edge lights, tie down anchors, fuel tanks, bollards, 
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guidance signs, and other features on pavement so that the existing layout and 
geometry can be accurately reestablished. 

 
The surveying shall also include physical surface features such as edge lights, 
guidance signs (noting legend on each face), catch basins, inlets, trench drains, 
manholes, valve boxes, vaults, duct bank markers, and other structures that could 
be impacted by the project. 
 
The survey shall identify the edges of the existing electrical room building and the 
electrical room location in the building. 
 

5. Contact the utility notification (“one call”) center to request utility locates within the 
survey limits. 
 

6. Engage a utility locate firm to locate on-airport utilities and coordinate on-airport 
utility locations with the airport. Coordinate the location of FAA owned facilities 
through the airport.   
 

7. Using the data collected from survey develop a digital terrain model of the area 
surveyed. 
 

8. Develop a contour map at a scale of 1”=50’ for use in the design. The contour 
interval shall be 0.5 feet. 
 

9. Elevations on pavement areas, and for drainage structures shall be accurate to 
0.01 feet and natural ground elevations shall be accurate to 0.10 feet. Runway 
centerline elevations shall be accurate to 0.05 feet. 

 
Task 4 Summary 
  

Anticipated Schedule: July 2021 – August 2021. 
 
Deliverables: 

 Final Digital Terrain Model (DWG) 
 
 
TASK 5 – DOCUMENTED CATEX 
 
An Environmental Determination was required by the FAA for this project. As a result of 
the Environmental Determination provided by the FAA on March 4, 2021, a Documented 
CATEX was required prior to the project grant programming. This task summarizes the 
work to achieve a signed Documented CATEX within the required schedule. 

Task 5 Work Items: 
 

1. Prepare Preliminary Project Exhibit for Environmental Determination. This exhibit 
will provide an aerial overview of the proposed work, current at the time of project 
formulation. If applicable, this will include a preliminary cross-section schematic or 
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other indication of subsurface project extents. No more than two PDF 11”x17” 
exhibits are anticipated with this task. (4 hours PM, 6 hours Staff Engr./EIT/CAD)  

 
2. Prepare and submit Request for Environmental Determination to FAA 

Environmental Specialist. This email submittal will include a brief description of the 
project, its anticipated access/haul routes, and staging areas to the extent these 
are known at the time of request. The Request will reference anticipated applicable 
sections of the current FAA Order 5050.4 and Chapter 5-6.4.e of FAA Order 
1050.1. The Preliminary Project Exhibit for Environmental Determination will be 
attached for reference. 
 

3. Following receipt of FAA Environmental Specialist’s Environmental Determination, 
this task may require a Documented CATEX in accordance with ARP SOP 5.1. If 
this checklist is requested by the FAA, the following tasks will be performed: 

 
a.   Prepare a Draft SOP 5.1 checklist for review by the Sponsor. This checklist will 

identify any known existing conditions that warrant further explanation with the 
Cover Memo described below. 

 
b.   Prepare a Draft SOP 5.1 Cover Memo and attachments to provide necessary 

detail for SOP 5.1 checklist responses. Anticipated attachments include: FEMA 
FIRM Map, Wetland Delineation, Applicable City/County code language, prior 
environmental studies. 

 
c.   Incorporate Sponsor comments, finalize, and assemble CATEX SOP 5.1 

Package including Cover Memo, signed SOP 5.1 Checklist, and attachments. 
Submit package PDF to FAA Environmental Specialist for review. 

 
Task 5 Summary 
  

Anticipated Schedule: March 2021 
 
Deliverables: 

 Request for Environmental Determination (email and PDF attachments) 
 CATEX SOP 5.1 Package including Cover Memo (PDF) 
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TASK 6 - ELECTRICAL, LIGHTING, & SIGNAGE 
 
An electrical evaluation will be prepared as part of this project to ensure the design team 
is knowledgeable of existing conditions. As part of this task, a 50% preliminary design of 
the proposed electrical improvements will provide sufficient information related to the 
location, material quantities, and construction requirements of the proposed 
improvements to perform evaluations based on the various impact categories. This 
scope task also covers the effort necessary to complete the electrical design and 
prepare bid documents. All electrical design can be prepared for implementation as 
incremental Bid Additives, if needed. 
 
 
Task 6 Work Items: 
 

1. Perform an electrical assessment to determine the existing airport electrical 
system’s capability of supporting the planned electrical improvements. The 
Senior Electrical Project Manager will perform the site visit. 
 

2. Prepare an assessment summary memo that includes the summary of conditions 
and recommendations of improvements. 
 

3. Submit draft electrical assessment summary memo to FAA and Airport for review 
and comment. 
 

4. Prepare preliminary design alternatives of electrical improvements and 
associated quantities and cost estimate. Submit to FAA and Airport for review 
and comment. 
 

5. Provide the 90% and final electrical design for the proposed improvements.  
Electrical design includes preparing electrical plans, specifications, estimates, 
and addressing review comments. Design shall include the following items as 
incremental bid additives: 
 New taxiway circuit complete, including conduit and cable, base cans, edge 

lights and transformers. 
 New taxiway constant current regulator. 
 New taxiway hold position and guidance signs. 
 

6. Provide electrical Bidding Assistance:  Provide bidding support services relating 
to the electrical design for the proposed improvements.  Electrical bidding 
support services include responding to bidding questions, and assisting with 
addenda. 

 
Task 6 Summary 
  

Anticipated Schedule: July 2021 – February 2022. 
 
Deliverables: 

 Assessment Summary Memo (PDF) 
 50% Preliminary electrical design, quantities, and cost estimate 
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 90% level design documents (plans, specs) 
 Final design documents (plans, specs) 
 Estimate of probable cost for electrical bid items at each design level 
 Electrical RFI and Addenda, as required 

 
 
TASK 7 - 30% DESIGN 
 
This 30% design task will provide both the Sponsor and the FAA a review of the 
preliminary evaluation and early design considerations and recommendations. This 
includes the effort needed to solicit,  receive,  record  and  incorporate  into  the  final  
form  of  the  preliminary  design documents, all comments on preliminary design from 
the Sponsor and the FAA. 
 
Task 7 Work Items: 
 

1. Review past mapping, plans, documents and other available information 
pertaining to the project. 

2. Century West’s Senior Project Manager will perform a site visit to review and 
assess the condition of the pavement as it relates to the available treatment 
options. 

3. Collect and review information of existing pavement and subsurface conditions of 
taxiway pavements, and prepare a pavement rehabilitation technical memo 
summarizing alternatives analysis and recommendations for each pavement area 
to be rehabilitated. It is anticipated that several different forms of rehabilitation 
could be recommended for each element. Cost estimates for each alternative will 
be assembled and included as part of the memo. The technical memo will be 
included in the engineer’s design report. 

4. Prepare and submit 30% construction plans or exhibits for review by the City of 
Ashland and FAA (43 sheets). 

5. Prepare and submit a 30% contract manual for review by the City of Ashland and 
FAA. This will include City of Ashland and federal required provisions and a list of 
the technical specifications anticipated to be used for the project. If applicable, 
Modifications of Standards request(s) will be submitted to the FAA as part of this 
deliverable. 

6. Prepare and submit 30% cost estimate and bid item list. 

Task 7 Summary 
  

Anticipated Schedule: August 2021 – September 2021. 
 
Deliverables: 

 Pavement Rehabilitation Summary Memo 
 30% level plans and exhibits 
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 30% Contract Manual including, list of FAA Technical Specifications to be 
used, including proposed Modification of Standards, if applicable. 

 Estimate of probable cost for anticipated bid schedules 
 
 
TASK 8 – 90% DESIGN 
This task includes the effort necessary to provide the Sponsor and FAA Project Manager 
with a comprehensive 90% draft design and bidding package for review, with adequate 
time to receive, respond to, and incorporate review feedback. 
 
Task 8 Work Items: 
 

1. Prepare a pavement section design for the taxiway areas requiring 
reconstruction.  Prepare asphalt pavement section design utilizing the current 
version of FAARFIELD design software and FAA AC 150/5320-6. Aircraft fleet 
information will be taken from forecasts developed in the 2020 Airport Master 
Plan Update. 

2. Prepare construction phasing/safety/work area plan drawings to be incorporated 
into the construction plan set. 

3. Prepare a paving and grading plan for areas of pavement rehabilitation and 
reconstruction. 

4. Develop plan and profile for the parallel taxiway and connector taxiways. This will 
be used to verify that existing grades meet current FAA guidance for longitudinal 
and transverse grades. This also provides consideration of the project’s potential 
for impact to future pavement rehabilitation projects with regard to grade 
requirements. 

5. Prepare a demolition plan to depict items scheduled for removal and protection. 

6. Incorporate electrical plans, specifications, and details for construction for the 
following electrical components: installation of new taxiway edge lights, new 
taxiway lighted guidance signs, and the upgrade or modification of existing power 
and control as required. These are prepared under Task 6. 

7. Prepare typical sections, paving, details and miscellaneous details required for 
construction. 

8. Design the pavement marking plan consistent with FAA Advisory Circular 
150/5340-1M, including Change 1. 

9. Attend a 50% review meeting with the City to discuss alternatives and costs at 
the airport. The Senior Project Manager and Project Engineer will attend the 
meeting.  Prepare an agenda and meeting minutes for the meeting. 

10. The Senior Project Manager and Project Engineer will make 1 site visit and 
inspection when the design is approximately 75% complete. 
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11. Prepare preliminary quantity and construction estimates. Up to 3 preliminary 
estimates will be made. 

12. Prepare a 90% preliminary Engineer’s Design Report to the established FAA 
requirements and submit to the FAA for review and comment. 

13. Prepare 90% level plans for proposed improvements; 43 plan sheets are 
anticipated.  Anticipated plan sheets include: 

 Cover Sheet (1) 
 Site & Survey Control Plan (1) 
 Site Phasing and Safety Plan Sheets (2) 
 Work Area Phasing Plan (2) 
 Erosion Control Plan (1) 
 Erosion Control Notes and Details (1) 
 Demolition Plan (3) 
 Taxiway A Plan & Profile (3) 
 Connector Taxiways Plan & Profile (3) 
 Grading Plan (6) 
 Drainage Plan (4) 
 Pavement Reconstruction Plan (2) 
 Pavement Overlay Plan (5) 
 Pavement Marking Plan (2) 
 Pavement Marking Details (1) 
 Drainage Details (1) 
 Electrical Site Plan (1) 
 Lighting and Signage Plan (6) 
 New Lighting and Signage Schedules (1) 
 Regulator Room Plan (1) 
 Electrical One-Line Diagram (1) 
 Electrical Details (1) 

14. Prepare 90% level Construction Safety and Phasing Plan (CSPP). Electronically 
submitted CSPP to be reviewed by the FAA and Airport staff. Solicit comments 
and incorporate into final form for approval by FAA.  

15. Prepare 90% level quantity and construction cost estimate for the project. 

16. Compile 90% level draft bidding documents.  Bidding documents will include 
bidding/contract specifications, general and special provisions, technical 
provisions, and other related sections and forms. Specifications will be developed 
using Advisory Circular 150/5370-10 (latest edition), Standards for Specifying 
Construction of Airports. The bidding documents will incorporate the City’s 
contract provision, and Modifications of Standards—if applicable—reviewed in 
Task 7. Submit to FAA and the Airport for review electronically. 
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17. Attend a 90% review meeting (via phone or web conference) with the Airport and 
FAA to review preliminary design and cost.  The Senior Project manager and 
Project Engineer will attend the meeting.  Key design components will be 
developed to a level consistent with a 90% level of completion. 

Task 8 Summary 
  

Anticipated Schedule: October 2021 – November 2021 
 
Deliverables: 
 90% level Design Report 
 90% level plan documents (43 sheets) 
 90% level draft bidding documents (specifications) 
 90% level quantity and construction cost estimate 
 90% level Construction Safety and Phasing Plan (CSPP) 

 
 
TASK 9 - FINAL DESIGN 
This task will cover the effort necessary to complete the design and prepare bid 
documents. 
 
Task 9 Work Items: 
 

1. Review Airport and FAA 90% level review comments; address and respond to 
comments. 

2. Respond to FAA comments on 90% Construction Safety and Phasing Plan 
(CSPP).  Address and respond to comments and update CSPP document.  
Submit Final CSPP document to FAA for review and approval electronically. 
Upload to OE/AAA. 

3. Prepare final Design Report for FAA and Sponsor file. 

4. Prepare final plans for proposed improvements; 43 plan sheets are anticipated. 

5. Prepare final bidding documents.   

6. Prepare final quantity and construction cost estimates for the project. 

7. Prepare six sets of final plans and specifications. Two will be submitted to FAA, 
two sets will be delivered to the Airport, and two sets will be kept for reference. 

Task 9 Summary 
  

Anticipated Schedule: December 2021 – January 2022 
 
Deliverables: 
 Final Design Report 
 Final CSPP including upload to OE/AAA 
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 Final plan documents (35 sheets) 
 Final bidding documents (specifications) 
 Final quantity and construction cost estimate 

 
 
Task 10 - BIDDING SERVICES 
This task includes the effort necessary to ensure the Sponsor publically advertises the 
project construction for competitive bidding, consistent with the AIP Handbook and 
federal grant assurances. 
 
Task 10 Work Items: 
 

1. Prepare bid advertisement language. The Airport shall send the Invitation to Bid 
to media outlets for advertisement, and pay advertising fees directly. 

2. Provide project coordination with the Airport and FAA throughout the bidding 
period. 

3. Consolidate and prepare bid documents in electronic pdf format, and upload to 
Quest CDN bid documents website and/or the City of Ashland’s preferred 
system. 

4. Assist in answering questions from potential bidders during the construction 
contract bidding process. Assess issues that may develop, that may require 
issuance of addendum.  

5. Organize, attend, and conduct a pre-bid conference.  The Senior Project 
Manager and Project Engineer will attend the meeting.  Prepare an agenda and 
meeting minutes. 
 

6. Prepare addenda as necessary to clarify bid documents.  For scoping purposes 
this scope assumes only one addenda will be prepared.  Addenda will be 
consolidated into one PDF electronic file and uploaded to the Quest CDN 
website. 
 

7. Attend and assist with the bid opening. 

8. Analyze bids and make a recommendation to the Airport and FAA for award of 
bid.  This effort includes preparing bid tabulations, verifying adequacy and 
responsiveness of submitted documents, verifying references, preparing a 
summary of the bid evaluation, and preparing a recommendation of award letter. 
 

9. Assist the Airport in coordinating construction contracts with the awarded 
contractor. 

 
Task 10 Summary 
  

Anticipated Schedule: January 2021 - February 2022 
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Deliverables: 
 Bid Tabulation (electronic copy) 
 Summary of bid evaluation (electronic copy) 
 Recommendation of Award letter (electronic copy) 

 
 
Task 11 – PROJECT CLOSEOUT 
This task includes the effort necessary to close out the project and the design grant 
consistent with the requirements established by the FAA Northwest Mountain Region 
Seattle ADO. 
 
Task 11 Work Items: 
 

1. Prepare a final Construction Report in accordance ANM-620-05, Standard 
Handout for Final Reports available at:  
 
https://www.faa.gov/airports/northwest_mountain/engineering/construction_resou
rces/media/standard-handout-for-final-reports.zip 
 
Prepare administrative FAA forms, project close out, and Sponsor certification 
forms for submittal to FAA by Sponsor. 
 

2. Assist the Sponsor with the A-133 annual audit including finding appropriate 
project files and answering questions, as required. 
 

3. Assist the Sponsor to update the 5-year FAA Capital Improvement Plan for 
submittal to the FAA 

 
Task 11 Summary 
  

Anticipated Schedule: February 2022 – June 2022 
 
Deliverables: 
 Final Closeout Documentation (PDF) 

 
 
B. ASSUMPTIONS/EXCLUSIONS 
 

1. The project received a signed Documented CATEX; therefore no additional 
environmental or cultural resources work beyond what is already included in the 
scope of work is anticipated. 
 

2. Preparation of an Oregon DEQ Section 401 Stormwater Management Plan is not 
included in this scope of work. Nor is preparation of a Joint Permit Application. If 
these items are identified as necessary for the project, they will be scoped under 
a separate proposal, anticipated for inclusion the separate Services During 
Construction agreement. 
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3. If construction permits are required, preparation of permitting documents and
permitting coordination will be included in a future contract task order. The costs
for City/County (or other jurisdictional permit acquisition and permits are not
included within this scope of work).

4. The Sponsor shall send the invitation to bid to media outlets for advertisement,
and pay advertising fees directly.

C. PROJECT SCHEDULE SUMMARY

The general anticipated project schedule is as follows: 
 Summer/Fall 2021 Project Design
 Winter 2021/22 Bid
 Summer 2022 Construction

A detailed project schedule will be developed as part of Task 1 per this scope of work. 



PROJECT TITLE: ASHLAND MUNICIPAL AIRPORT - PARALLEL TAXIWAY REHABILITATION: PHASE I - DESIGN
CLIENT: CITY OF ASHLAND
CWE JOB NUMBER: 12403.007.01
FAA AIP GRANT NUMBER: 3-41-0002-013-2021
APPROVED SCOPE OF WORK DATED 2021-03-15

SENIOR SENIOR SENIOR SENIOR
PRINCIPAL PROJ PROJ ELECTRIC STAFF CADD PROJ.

ENGR MGR ENGR ENGR ENGR TECH EIT COORD TOTAL PROJECT
PROJECT TASK $277.00 $206.00 $160.00 $190.00 $118.00 $133.00 $97.00 $92.00 HRS COST

PHASE I - DESIGN, BIDDING, & PROJECT CLOSEOUT SERVICES
Task Total

$45,172.00 Meal Days Hotel Night Roundtrip
1 Formulate Project and Prepare Scope of Work 2 4 2 8 $1,758.00
2 Prepare IFE Materials 2 2 $412.00
3 Assemble Record of Negotiations 4 4 $824.00
4 Carry out Project Administration 48 12 60 $10,992.00
5 Conduct Pre-design Meeting (Teleconference) 2 4 6 $1,052.00
6 Coordinate Team and Subs 12 36 48 $8,232.00
7 Create and Maintain Project Schedule 2 2 $412.00
8 Prepare Sponsor Certification Forms 2 2 $412.00
9 Prepare Design Grant 2 4 4 10 $1,440.00

10 Prepare Construction Grant 2 4 4 10 $1,440.00
11 Grant Reporting 4 4 $640.00
12 Prepare and Submit 7460s 2 8 10 $1,096.00
13 Prepare Quarterly Performance Reports 4 4 $640.00
14 Submit Strategic Event Forms 2 2 $320.00
15 Prepare and Submit DEQ 1200-C Permit 2 8 4 14 $1,652.00
16 Perform In House QAQC 8 8 $2,216.00
17 Perform In House QAQC for Electrical Design 2 4 6 $1,314.00
18 Conduct Meetings with Airport and City Staff (3) 24 2 26 $5,138.00 6 3 3
19 Conduct Meetings with Airport Stakeholders (1) 10 2 12 $2,254.00 1 1
20 Conduct Airport Safety Training 8 8 16 $2,928.00

$4,220.00
1 DBE Goal and Program 8 12 20 $2,696.00
2 Complete and Submit Annual Uniform DBE Report 2 4 4 10 $1,524.00

$1,600.00
1 Conduct Geotechnical Site Visit 10 10 $1,600.00 1 1

2-12 Geotechnical Investigation and Report

$3,200.00
1 Conduct Survey Site Visit 20 20 $3,200.00 2 1 1

2-9 Geotechnical Investigation and Report

$3,272.00
1 Prepare Preliminary Environmental Exhibits 2 4 6 $800.00
2 Submit Request for Environmental Determination 4 4 $824.00
3 Prepare and Submit Documented CATEX 8 8 $1,648.00

$22,916.00
1 Perform Electrical Assessment 16 16 $3,040.00 2 1 1
2 Prepare Electrical Summary Memo 4 4 $760.00
3 Submit Electrical Summary Memo 2 2 $380.00
4 Submit Preliminary Design Alternatives 8 4 12 $2,052.00

Expenses
Task 1 - Project Management and Administration

Task 5 - Environmental Determination

Task 3 - Geotechnical Investigation

Task 2 - DBE Program and Goals

Included as subconsultant fee below

Task 4 - Design Survey

Included as subconsultant fee below

Task 6 - Electrical Design

EXHIBIT B



5 Provide 90% and Final Electrical Design 36 48 20 104 $15,164.00
6 Provide Electrical Bidding Assistance 8 8 $1,520.00

$19,896.00
1 Review Prior Mapping and Plans 2 4 6 $1,052.00
2 Conduct Pavement Repair Quantity Site Visit 12 12 $2,472.00 1 1
3 Prepare Pavement Rehabilitation Tech Memo 4 2 6 $1,018.00
4 Prepare and Submit 30% Plans 8 24 16 32 80 $10,720.00
5 Prepare and Submit 30% Contract Manual 20 20 $4,120.00
6 Prepare and Submit 30% Cost Estimate 2 2 4 $514.00

$64,196.00
1 Prepare Pavement Section Design 4 2 6 $876.00
2 Prepare CSPP Drawings 2 4 8 14 $1,828.00
3 Prepare Paving and Grading Plan 2 24 26 $3,512.00
4 Develop Plan and Profile for TW and TLs 6 32 38 $5,216.00
5 Prepare Demolition Plan 2 6 8 $902.00
6 Incorporate Electrical Plans, Specifications 2 2 4 8 $1,120.00
7 Prepare Typical Sections, Details 2 4 8 14 $1,568.00
8 Design Paving Marking Plan 2 8 10 $1,096.00
9 Attend 50% Design Review Meeting 10 10 20 $3,660.00 2 1

10 Conduct 75% Design Site Visit 10 10 20 $3,660.00 2 1 1
11 Preliminary Quantities and Cost Estimate (Up to 3) 2 4 6 $792.00
12 Prepare 90% Design Report 4 16 8 28 $4,160.00
13 Create 90% Plans (43 Sheets) 8 24 60 40 100 232 $27,588.00
14 Prepare 90% CSPP for FAA Approval 2 16 18 $2,972.00
15 Prepare 90% Construction Cost Estimate 2 6 8 $902.00
16 Assemble 90% Bidding Documents 4 8 8 20 $2,880.00
17 Attend 90% FAA Review Meeting 4 4 8 $1,464.00

$15,990.00
1 Address and Respond to 90% Review Comments 2 8 12 8 32 62 $7,276.00
2 Finalize and Submit CSPP 7460-1 2 2 $320.00
3 Prepare Final Design Report 2 4 6 $1,052.00
4 Prepare Final Plans 4 8 4 16 32 $3,668.00
5 Prepare Final Bidding Documents 8 4 4 16 $2,656.00
6 Prepare Final Quantities and Cost Estimate 2 2 4 $514.00
7 Print 6 Sets of Final Documents 2 2 4 $504.00

$12,066.00
1 Provide Advertisement 2 2 $412.00
2 Provide Project Coordination During Bidding 4 8 12 $2,104.00
3 Prepare and Upload Bidding Documents Online 2 2 $320.00
4 Answer Questions During Bidding 2 4 2 8 $1,246.00
5 Conduct Pre-bid Conference 10 10 20 $3,660.00 2 1
6 Prepare Addenum 2 2 4 8 $1,120.00
7 Conduct Bid Opening 10 10 $2,060.00 1 1
8 Prepare Bid Analysis and Recommendation of Award 2 2 4 $732.00
9 Assist with Contract Coordination 2 2 $412.00

$10,816.00
1 Prepare and Submit Final Project Closeout 24 16 16 56 $9,056.00
2 Prepare A-133 Audit 2 2 $320.00
3 Update Airport CIP 2 4 4 10 $1,440.00

Labor Subtotal 12 302 334 80 114 176 316 18 1352 $203,344.00 20 6 12

Task 10 - Bidding Services

Task 11 - Project Closeout Services

Task 7 - Preliminary 30% Design

Task 8 - 90% Design

Task 9 - Final Design



EXPENSES:
Cost Meal Ground Air Hotel R.T.  

Travel: Per Unit Days Trips Trips Nights Miles Markup  
Lodging $125.00 6 1.0 $750.00
Mileage (2021 Federal Rate) $0.56 12 360 1.0 $2,419.20
Flight $400.00 1 1.0 $400.00
Meals $30.00 20 1.0 $600.00

Misc. expenses:
PHOTO COPIES $300.00
TELECOMMUNICATIONS $200.00
POSTAGE $350.00
PRINTING & PLOTTING (15 Sets) $1,200.00

Sub-Consultants:
1.  Geotechnical Subconsultant $21,888.00 1.0 $21,888.00
2.  Survey Subconsultant (ESTIMATE) $29,877.50 1.0 $29,877.50
3.  Electrical Subconsultant (CWE In-House) $0.00 1.0 $0.00

Subtotal - Expenses $6,219.20
Subtotal - Subconsultants $51,765.50
Total - PHASE I - DESIGN, BIDDING, & PROJECT CLOSEOUT SERVICES $261,328.70
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CONTRACT PROVISIONS 

A1  ACCESS  TO  RECORDS  AND  REPORTS    

ACCESS TO RECORDS AND REPORTS 

The Contractor must maintain an acceptable cost accounting system. The Contractor agrees to provide 
the Owner, the Federal Aviation Administration and the Comptroller General of the United States or any 
of their duly authorized representatives access to any books, documents, papers and records of the 
Contractor which are directly pertinent to the specific contract for the purpose of making audit, 
examination, excerpts and transcriptions. The Contractor agrees to maintain all books, records and 
reports required under this contract for a period of not less than three years after final payment is made 
and all pending matters are closed. 

A2  BREACH  OF  CONTRACT  TERMS  

BREACH OF CONTRACT TERMS 

Any violation or breach of terms of this contract on the part of the Consultant or its subcontractors may 
result in the suspension or termination of this contract or such other action that may be necessary to 
enforce the rights of the parties of this agreement. 

Owner will provide Consultant written notice that describes the nature of the breach and corrective 
actions the Consultant must undertake in order to avoid termination of the contract.  Owner reserves the 
right to withhold payments to Consultant until such time the Consultant corrects the breach or the 
Owner elects to terminate the contract. The Owner’s notice will identify a specific date by which the 
Consultant must correct the breach.  Owner may proceed with termination of the contract if the 
Consultant fails to correct the breach by the deadline indicated in the Owner’s notice. 

The duties and obligations imposed by the Contract Documents and the rights and remedies available 
thereunder are in addition to, and not a limitation of, any duties, obligations, rights and remedies 
otherwise imposed or available by law. 

A3  C IV I L  R IGHTS   ‐  GENERAL  

GENERAL CIVIL RIGHTS PROVISIONS 

The Contractor agrees to comply with pertinent statutes, Executive Orders and such rules as are 
promulgated to ensure that no person shall, on the grounds of race, creed, color, national origin, sex, 
age, or disability be excluded from participating in any activity conducted with or benefiting from 
Federal assistance.  

This provision binds the Contractor and subcontractors from the bid solicitation period through the 
completion of the contract. This provision is in addition to that required by Title VI of the Civil Rights 
Act of 1964. 
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A4  C IV I L  R IGHTS  –  T ITLE  VI  ASSURANCE  

Title VI Solicitation Notice: 

The City of Ashland, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 
Stat. 252, 42 USC §§ 2000d to 2000d-4) and the Regulations, hereby notifies all bidders or offerors that it 
will affirmatively ensure that any contract entered into pursuant to this advertisement, [select 
disadvantaged business enterprises or airport concession disadvantaged business enterprises] will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an award. 

Compliance with Nondiscrimination Requirements: 

During the performance of this contract, the Contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the “Contractor”), agrees as follows: 

1. Compliance with Regulations:  The Contractor (hereinafter includes consultants) will
comply with the Title VI List of Pertinent Nondiscrimination Acts and Authorities, as they
may be amended from time to time, which are herein incorporated by reference and made a
part of this contract.

2. Nondiscrimination:  The Contractor, with regard to the work performed by it during the
contract, will not discriminate on the grounds of race, color, or national origin in the selection
and retention of subcontractors, including procurements of materials and leases of equipment.
The Contractor will not participate directly or indirectly in the discrimination prohibited by
the Nondiscrimination Acts and Authorities, including employment practices when the
contract covers any activity, project, or program set forth in Appendix B of 49 CFR part 21.

3. Solicitations for Subcontracts, including Procurements of Materials and Equipment:  In
all solicitations, either by competitive bidding or negotiation made by the Contractor for work
to be performed under a subcontract, including procurements of materials, or leases of
equipment, each potential subcontractor or supplier will be notified by the Contractor of the
contractor’s obligations under this contract and the Nondiscrimination Acts and Authorities
on the grounds of race, color, or national origin.

4. Information and Reports:  The Contractor will provide all information and reports required
by the Acts, the Regulations, and directives issued pursuant thereto and will permit access to
its books, records, accounts, other sources of information, and its facilities as may be
determined by the sponsor or the Federal Aviation Administration to be pertinent to ascertain
compliance with such Nondiscrimination Acts and Authorities and instructions.  Where any
information required of a contractor is in the exclusive possession of another who fails or
refuses to furnish the information, the Contractor will so certify to the sponsor or the Federal
Aviation Administration, as appropriate, and will set forth what efforts it has made to obtain
the information.

5. Sanctions for Noncompliance:  In the event of a Contractor’s noncompliance with the non-
discrimination provisions of this contract, the sponsor will impose such contract sanctions as
it or the Federal Aviation Administration may determine to be appropriate, including, but not
limited to:

a. Withholding payments to the Contractor under the contract until the Contractor
complies; and/or

b. Cancelling, terminating, or suspending a contract, in whole or in part.
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6. Incorporation of Provisions:  The Contractor will include the provisions of paragraphs one
through six in every subcontract, including procurements of materials and leases of
equipment, unless exempt by the Acts, the Regulations, and directives issued pursuant
thereto.  The Contractor will take action with respect to any subcontract or procurement as
the sponsor or the Federal Aviation Administration may direct as a means of enforcing such
provisions including sanctions for noncompliance.  Provided, that if the Contractor becomes
involved in, or is threatened with litigation by a subcontractor, or supplier because of such
direction, the Contractor may request the sponsor to enter into any litigation to protect the
interests of the sponsor.  In addition, the Contractor may request the United States to enter
into the litigation to protect the interests of the United States.

Title VI List of Pertinent Nondiscrimination Acts and Authorities 

During the performance of this contract, the Contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the “Contractor”) agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to: 

 Title VI of the Civil Rights Act of 1964 (42 USC § 2000d et seq., 78 stat. 252) (prohibits
discrimination on the basis of race, color, national origin);

 49 CFR part 21 (Non-discrimination in Federally-assisted programs of the Department of
Transportation—Effectuation of Title VI of the Civil Rights Act of 1964);

 The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 USC
§ 4601) (prohibits unfair treatment of persons displaced or whose property has been acquired
because of Federal or Federal-aid programs and projects);

 Section 504 of the Rehabilitation Act of 1973 (29 USC § 794 et seq.), as amended (prohibits
discrimination on the basis of disability); and 49 CFR part 27;

 The Age Discrimination Act of 1975, as amended (42 USC § 6101 et seq.) (prohibits
discrimination on the basis of age);

 Airport and Airway Improvement Act of 1982 (49 USC § 471, Section 47123), as amended
(prohibits discrimination based on race, creed, color, national origin, or sex);

 The Civil Rights Restoration Act of 1987 (PL 100-209) (broadened the scope, coverage and
applicability of Title VI of the Civil Rights Act of 1964, the Age Discrimination Act of 1975 and
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms “programs
or activities” to include all of the programs or activities of the Federal-aid recipients, sub-
recipients and contractors, whether such programs or activities are Federally funded or not);

 Titles II and III of the Americans with Disabilities Act of 1990, which prohibit discrimination on
the basis of disability in the operation of public entities, public and private transportation systems,
places of public accommodation, and certain testing entities (42 USC §§ 12131 – 12189) as
implemented by U.S. Department of Transportation regulations at 49 CFR parts 37 and 38;

 The Federal Aviation Administration’s Nondiscrimination statute (49 USC § 47123) (prohibits
discrimination on the basis of race, color, national origin, and sex);

 Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures nondiscrimination against minority
populations by discouraging programs, policies, and activities with disproportionately high and
adverse human health or environmental effects on minority and low-income populations;

 Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination
because of limited English proficiency (LEP).  To ensure compliance with Title VI, you must
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take reasonable steps to ensure that LEP persons have meaningful access to your programs (70 
Fed. Reg. at 74087 to 74100); 

 Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 USC 1681 et seq).

A5  CLEAN  AIR  AND  WATER  POLLUT ION  CONTROL    

CLEAN AIR AND WATER POLLUTION CONTROL 

Contractor agrees to comply with all applicable standards, orders, and regulations issued pursuant to the 
Clean Air Act (42 USC § 740-7671q) and the Federal Water Pollution Control Act as amended (33 USC 
§ 1251-1387). The Contractor agrees to report any violation to the Owner immediately upon discovery.
The Owner assumes responsibility for notifying the Environmental Protection Agency (EPA) and the
Federal Aviation Administration.

Contractor must include this requirement in all subcontracts that exceeds $150,000. 

A6  CONTRACT  WORKHOURS  AND  SAFETY  STANDARDS  ACT  
REQUIREMENTS  

CONTRACT WORKHOURS AND SAFETY STANDARDS ACT REQUIREMENTS 

1. Overtime Requirements.

No contractor or subcontractor contracting for any part of the contract work which may require or 
involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic, 
including watchmen and guards, in any workweek in which he or she is employed on such work to work 
in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a 
rate not less than one and one-half times the basic rate of pay for all hours worked in excess of forty 
hours in such workweek. 

2. Violation; Liability for Unpaid Wages; Liquidated Damages.

In the event of any violation of the clause set forth in paragraph (1) of this clause, the Contractor and 
any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor 
and subcontractor shall be liable to the United States (in the case of work done under contract for the 
District of Columbia or a territory, to such District or to such territory), for liquidated damages.  Such 
liquidated damages shall be computed with respect to each individual laborer or mechanic, including 
watchmen and guards, employed in violation of the clause set forth in paragraph (1) of this clause, in the 
sum of $10 for each calendar day on which such individual was required or permitted to work in excess 
of the standard workweek of forty hours without payment of the overtime wages required by the clause 
set forth in paragraph (1) of this clause. 

3. Withholding for Unpaid Wages and Liquidated Damages.

The Federal Aviation Administration (FAA) or the Owner shall upon its own action or upon written 
request of an authorized representative of the Department of Labor withhold or cause to be withheld, 
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from any moneys payable on account of work performed by the contractor or subcontractor under any 
such contract or any other Federal contract with the same prime contractor, or any other federally 
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the 
same prime contractor, such sums as may be determined to be necessary to satisfy any liabilities of such 
contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause set forth 
in paragraph (2) of this clause. 

4. Subcontractors.

The Contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraphs (1) 
through (4) and also a clause requiring the subcontractor to include these clauses in any lower tier 
subcontracts.  The prime contractor shall be responsible for compliance by any subcontractor or lower 
tier subcontractor with the clauses set forth in paragraphs (1) through (4) of this clause. 

A7  DEBARMENT  AND  SUSPENS ION  

CERTIFICATION OF OFFERER/BIDDER REGARDING DEBARMENT 

By submitting a bid/proposal under this solicitation, the bidder or offeror certifies that neither it nor its 
principals are presently debarred or suspended by any Federal department or agency from participation 
in this transaction. 

CERTIFICATION OF LOWER TIER CONTRACTORS REGARDING DEBARMENT 

The successful bidder, by administering each lower tier subcontract that exceeds $25,000 as a “covered 
transaction”, must verify each lower tier participant of a “covered transaction” under the project is not 
presently debarred or otherwise disqualified from participation in this federally assisted project.  The 
successful bidder will accomplish this by: 

1. Checking the System for Award Management at website:  http://www.sam.gov.
2. Collecting a certification statement similar to the Certification of Offerer /Bidder Regarding

Debarment, above.
3. Inserting a clause or condition in the covered transaction with the lower tier contract.

If the Federal Aviation Administration later determines that a lower tier participant failed to disclose to 
a higher tier participant that it was excluded or disqualified at the time it entered the covered transaction, 
the FAA may pursue any available remedies, including suspension and debarment of the non-compliant 
participant.  

A8  DISADVANTAGED  BUS INESS  ENTERPRISE  

DISADVANTAGED BUSINESS ENTERPRISES 

Contract Assurance (§ 26.13) – 

The Contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The Contractor shall carry out applicable requirements of 49 CFR 
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part 26 in the award and administration of Department of Transportation-assisted contracts. Failure by 
the Contractor to carry out these requirements is a material breach of this contract, which may result in 
the termination of this contract or such other remedy as the Owner deems appropriate, which may 
include, but is not limited to: 

1) Withholding monthly progress payments;

2) Assessing sanctions;

3) Liquidated damages; and/or

4) Disqualifying the Contractor from future bidding as non-responsible.

Prompt Payment (§26.29) – The prime contractor agrees to pay each subcontractor under this prime 
contract for satisfactory performance of its contract no later than 60 days from the receipt of each 
payment the prime contractor receives from the City of Ashland. The prime contractor agrees further to 
return retainage payments to each subcontractor within 60 days after the subcontractor’s work is 
satisfactorily completed. Any delay or postponement of payment from the above referenced time frame 
may occur only for good cause following written approval of the City of Ashland. This clause applies to 
both DBE and non-DBE subcontractors. 

A9  DISTRACTED  DRIV ING  

TEXTING WHEN DRIVING 

In accordance with Executive Order 13513, “Federal Leadership on Reducing Text Messaging While 
Driving”, (10/1/2009) and DOT Order 3902.10, “Text Messaging While Driving”, (12/30/2009), the 
Federal Aviation Administration encourages recipients of Federal grant funds to adopt and enforce 
safety policies that decrease crashes by distracted drivers, including policies to ban text messaging while 
driving when performing work related to a grant or subgrant. 

In support of this initiative, the Owner encourages the Contractor to promote policies and initiatives for 
its employees and other work personnel that decrease crashes by distracted drivers, including policies 
that ban text messaging while driving motor vehicles while performing work activities associated with 
the project.  The Contractor must include the substance of this clause in all sub-tier contracts exceeding 
$3,500 that involve driving a motor vehicle in performance of work activities associated with the 
project. 

A10  ENERGY  CONSERVAT ION  REQUIREMENTS  

ENERGY CONSERVATION REQUIREMENTS 

Contractor and Subcontractor agree to comply with mandatory standards and policies relating to energy 
efficiency as contained in the state energy conservation plan issued in compliance with the Energy 
Policy and Conservation Act (42 USC 6201et seq). 
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A11  EQUAL  EMPLOYEMENT  OPPORTUNITY   ( EEO)  

EQUAL OPPORTUNITY CLAUSE 

During the performance of this contract, the Contractor agrees as follows: 

(1) The Contractor will not discriminate against any employee or applicant for employment because of
race, color, religion, sex, or national origin. The Contractor will take affirmative action to ensure that
applicants are employed, and that employees are treated during employment, without regard to their
race, color, religion, sex, sexual orientation, gender identify, or national origin. Such action shall
include, but not be limited to, the following: employment, upgrading, demotion, or transfer; recruitment
or recruitment advertising; layoff, or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship. The Contractor agrees to post in conspicuous places,
available to employees and applicants for employment, notices to be provided setting forth the
provisions of this nondiscrimination clause.

(2) The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of
the Contractor, state that all qualified applicants will receive considerations for employment without
regard to race, color, religion, sex, or national origin.

(3) The Contractor will send to each labor union or representative of workers with which it has a
collective bargaining agreement or other contract or understanding, a notice to be provided advising the
said labor union or workers’ representatives of the Contractor’s commitments under this section and
shall post copies of the notice in conspicuous places available to employees and applicants for
employment.

(4) The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965,
and of the rules, regulations, and relevant orders of the Secretary of Labor.

(5) The Contractor will furnish all information and reports required by Executive Order 11246 of
September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant thereto,
and will permit access to his books, records, and accounts by the administering agency and the Secretary
of Labor for purposes of investigation to ascertain compliance with such rules, regulations, and orders.

(6) In the event of the Contractor’s noncompliance with the nondiscrimination clauses of this contract or
with any of the said rules, regulations, or orders, this contract may be canceled, terminated, or
suspended in whole or in part and the Contractor may be declared ineligible for further Government
contracts or federally assisted construction contracts in accordance with procedures authorized in
Executive Order 11246 of September 24, 1965, and such other sanctions may be imposed and remedies
invoked as provided in Executive Order 11246 of September 24, 1965, or by rule, regulation, or order of
the Secretary of Labor, or as otherwise provided by law.

(7) The Contractor will include the portion of the sentence immediately preceding paragraph (1) and the
provisions of paragraphs (1) through (7) in every subcontract or purchase order unless exempted by
rules, regulations, or orders of the Secretary of Labor issued pursuant to section 204 of Executive Order
11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor or
vendor. The Contractor will take such action with respect to any subcontract or purchase order as the
administering agency may direct as a means of enforcing such provisions, including sanctions for
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noncompliance: Provided, however, that in the event a contractor becomes involved in, or is threatened 
with, litigation with a subcontractor or vendor as a result of such direction by the administering agency 
the Contractor may request the United States to enter into such litigation to protect the interests of the 
United States. 

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 
CONSTRUCTION CONTRACT SPECIFICATIONS 

1. As used in these specifications:

a. “Covered area” means the geographical area described in the solicitation from which this
contract resulted;

b. “Director” means Director, Office of Federal Contract Compliance Programs (OFCCP), U.S.
Department of Labor, or any person to whom the Director delegates authority;

c. “Employer identification number” means the Federal social security number used on the
Employer’s Quarterly Federal Tax Return, U.S. Treasury Department Form 941;

d. “Minority” includes:

(1) Black (all persons having origins in any of the Black African racial groups not of
Hispanic origin);

(2) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or
other Spanish culture or origin regardless of race);

(3) Asian and Pacific Islander (all persons having origins in any of the original peoples of the
Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and

(4) American Indian or Alaskan native (all persons having origins in any of the original
peoples of North America and maintaining identifiable tribal affiliations through membership
and participation or community identification).

2. Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the work
involving any construction trade, it shall physically include in each subcontract in excess of $10,000 the
provisions of these specifications and the Notice which contains the applicable goals for minority and
female participation and which is set forth in the solicitations from which this contract resulted.

3. If the Contractor is participating (pursuant to 41 CFR part 60-4.5) in a Hometown Plan approved by
the U.S. Department of Labor in the covered area either individually or through an association, its
affirmative action obligations on all work in the Plan area (including goals and timetables) shall be in
accordance with that Plan for those trades which have unions participating in the Plan. Contractors shall
be able to demonstrate their participation in and compliance with the provisions of any such Hometown
Plan.  Each contractor or subcontractor participating in an approved plan is individually required to
comply with its obligations under the EEO clause and to make a good faith effort to achieve each goal
under the Plan in each trade in which it has employees.  The overall good faith performance by other
contractors or subcontractors toward a goal in an approved Plan does not excuse any covered
contractor’s or subcontractor’s failure to take good faith efforts to achieve the Plan goals and timetables.
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4. The Contractor shall implement the specific affirmative action standards provided in paragraphs 7a
through 7p of these specifications.  The goals set forth in the solicitation from which this contract
resulted are expressed as percentages of the total hours of employment and training of minority and
female utilization the Contractor should reasonably be able to achieve in each construction trade in
which it has employees in the covered area. Covered construction contractors performing construction
work in a geographical area where they do not have a Federal or federally assisted construction contract
shall apply the minority and female goals established for the geographical area where the work is being
performed.  Goals are published periodically in the Federal Register in notice form, and such notices
may be obtained from any Office of Federal Contract Compliance Programs office or from Federal
procurement contracting officers.  The Contractor is expected to make substantially uniform progress in
meeting its goals in each craft during the period specified.

5. Neither the provisions of any collective bargaining agreement nor the failure by a union with whom
the Contractor has a collective bargaining agreement to refer either minorities or women shall excuse
the Contractor’s obligations under these specifications, Executive Order 11246, or the regulations
promulgated pursuant thereto.

6. In order for the non-working training hours of apprentices and trainees to be counted in meeting the
goals, such apprentices and trainees shall be employed by the Contractor during the training period and
the Contractor shall have made a commitment to employ the apprentices and trainees at the completion
of their training, subject to the availability of employment opportunities.  Trainees shall be trained
pursuant to training programs approved by the U.S. Department of Labor.

7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity.  The
evaluation of the Contractor’s compliance with these specifications shall be based upon its effort to
achieve maximum results from its actions.  The Contractor shall document these efforts fully and shall
implement affirmative action steps at least as extensive as the following:

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at all
sites, and in all facilities at which the Contractor’s employees are assigned to work.  The Contractor,
where possible, will assign two or more women to each construction project. The Contractor shall
specifically ensure that all foremen, superintendents, and other onsite supervisory personnel are
aware of and carry out the Contractor’s obligation to maintain such a working environment, with
specific attention to minority or female individuals working at such sites or in such facilities.

b. Establish and maintain a current list of minority and female recruitment sources, provide written
notification to minority and female recruitment sources and to community organizations when the
Contractor or its unions have employment opportunities available, and maintain a record of the
organizations’ responses.

c. Maintain a current file of the names, addresses, and telephone numbers of each minority and
female off-the-street applicant and minority or female referral from a union, a recruitment source, or
community organization and of what action was taken with respect to each such individual.  If such
individual was sent to the union hiring hall for referral and was not referred back to the Contractor
by the union or, if referred, not employed by the Contractor, this shall be documented in the file
with the reason therefore along with whatever additional actions the Contractor may have taken.
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d. Provide immediate written notification to the Director when the union or unions with which the
Contractor has a collective bargaining agreement has not referred to the Contractor a minority
person or female sent by the Contractor, or when the Contractor has other information that the union
referral process has impeded the Contractor’s efforts to meet its obligations.

e. Develop on-the-job training opportunities and/or participate in training programs for the area
which expressly include minorities and women, including upgrading programs and apprenticeship
and trainee programs relevant to the Contractor’s employment needs, especially those programs
funded or approved by the Department of Labor.  The Contractor shall provide notice of these
programs to the sources compiled under 7b above.

f. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and training
programs and requesting their cooperation in assisting the Contractor in meeting its EEO
obligations; by including it in any policy manual and collective bargaining agreement; by
publicizing it in the company newspaper, annual report, etc.; by specific review of the policy with
all management personnel and with all minority and female employees at least once a year; and by
posting the company EEO policy on bulletin boards accessible to all employees at each location
where construction work is performed.

g. Review, at least annually, the company’s EEO policy and affirmative action obligations under
these specifications with all employees having any responsibility for hiring, assignment, layoff,
termination, or other employment decisions, including specific review of these items, with onsite
supervisory personnel such superintendents, general foremen, etc., prior to the initiation of
construction work at any job site.  A written record shall be made and maintained identifying the
time and place of these meetings, persons attending, subject matter discussed, and disposition of the
subject matter.

h. Disseminate the Contractor’s EEO policy externally by including it in any advertising in the news
media, specifically including minority and female news media, and providing written notification to
and discussing the Contractor’s EEO policy with other contractors and subcontractors with whom
the Contractor does or anticipates doing business.

i. Direct its recruitment efforts, both oral and written, to minority, female, and community
organizations, to schools with minority and female students; and to minority and female recruitment
and training organizations serving the Contractor’s recruitment area and employment needs.  Not
later than one month prior to the date for the acceptance of applications for apprenticeship or other
training by any recruitment source, the Contractor shall send written notification to organizations,
such as the above, describing the openings, screening procedures, and tests to be used in the
selection process.

j. Encourage present minority and female employees to recruit other minority persons and women
and, where reasonable, provide after school, summer, and vacation employment to minority and
female youth both on the site and in other areas of a contractor’s workforce.

k. Validate all tests and other selection requirements where there is an obligation to do so under 41
CFR part 60-3.



Contract Provisions for Obligated Sponsors and Airport Improvement Program Projects  

12 of 18 - Exhibit D   Page 12 

l. Conduct, at least annually, an inventory and evaluation at least of all minority and female
personnel, for promotional opportunities and encourage these employees to seek or to prepare for,
through appropriate training, etc., such opportunities.

m. Ensure that seniority practices, job classifications, work assignments, and other personnel
practices do not have a discriminatory effect by continually monitoring all personnel and
employment related activities to ensure that the EEO policy and the Contractor’s obligations under
these specifications are being carried out.

n. Ensure that all facilities and company activities are non-segregated except that separate or single
user toilet and necessary changing facilities shall be provided to assure privacy between the sexes.

o. Document and maintain a record of all solicitations of offers for subcontracts from minority and
female construction contractors and suppliers, including circulation of solicitations to minority and
female contractor associations and other business associations.

p. Conduct a review, at least annually, of all supervisor’s adherence to and performance under the
Contractor’s EEO policies and affirmative action obligations.

8. Contractors are encouraged to participate in voluntary associations, which assist in fulfilling one or
more of their affirmative action obligations (7a through 7p).  The efforts of a contractor association,
joint contractor union, contractor community, or other similar groups of which the Contractor is a
member and participant may be asserted as fulfilling any one or more of its obligations under 7a through
7p of these specifications provided that the Contractor actively participates in the group, makes every
effort to assure that the group has a positive impact on the employment of minorities and women in the
industry, ensures that the concrete benefits of the program are reflected in the Contractor’s minority and
female workforce participation, makes a good faith effort to meet its individual goals and timetables,
and can provide access to documentation which demonstrates the effectiveness of actions taken on
behalf of the Contractor.  The obligation to comply, however, is the Contractor’s and failure of such a
group to fulfill an obligation shall not be a defense for the Contractor’s noncompliance.

9. A single goal for minorities and a separate single goal for women have been established.  The
Contractor, however, is required to provide equal employment opportunity and to take affirmative
action for all minority groups, both male and female, and all women, both minority and non-minority.
Consequently, if the particular group is employed in a substantially disparate manner (for example, even
though the Contractor has achieved its goals for women generally), the Contractor may be in violation
of the Executive Order if a specific minority group of women is underutilized.

10. The Contractor shall not use the goals and timetables or affirmative action standards to discriminate
against any person because of race, color, religion, sex, or national origin.

11. The Contractor shall not enter into any subcontract with any person or firm debarred from
Government contracts pursuant to Executive Order 11246.

12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and
of the Equal Opportunity Clause, including suspension, termination, and cancellation of existing
subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its
implementing regulations, by the Office of Federal Contract Compliance Programs. Any contractor who
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fails to carry out such sanctions and penalties shall be in violation of these specifications and Executive 
Order 11246, as amended. 

13. The Contractor, in fulfilling its obligations under these specifications, shall implement specific
affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of these
specifications, so as to achieve maximum results from its efforts to ensure equal employment
opportunity. If the Contractor fails to comply with the requirements of the Executive Order, the
implementing regulations, or these specifications, the Director shall proceed in accordance with 41 CFR
part 60-4.8.

14. The Contractor shall designate a responsible official to monitor all employment related activity to
ensure that the company EEO policy is being carried out, to submit reports relating to the provisions
hereof as may be required by the Government, and to keep records.  Records shall at least include for
each employee, the name, address, telephone number, construction trade, union affiliation if any,
employee identification number when assigned, social security number, race, sex, status (e.g., mechanic,
apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the
indicated trade, rate of pay, and locations at which the work was performed.  Records shall be
maintained in an easily understandable and retrievable form; however, to the degree that existing
records satisfy this requirement, contractors shall not be required to maintain separate records.

15. Nothing herein provided shall be construed as a limitation upon the application of other laws which
establish different standards of compliance or upon the application of requirements for the hiring of
local or other area residents (e.g. those under the Public Works Employment Act of 1977 and the
Community Development Block Grant Program).

A12  FEDERAL  FA IR  LABOR  STANDARDS  ACT   ( FEDERAL  MINIMUM  WAGE)  

SOLICITATION CLAUSE 

All contracts and subcontracts that result from this solicitation incorporate by reference the provisions of 
29 CFR part 201, the Federal Fair Labor Standards Act (FLSA), with the same force and effect as if 
given in full text.  The FLSA sets minimum wage, overtime pay, recordkeeping, and child labor 
standards for full and part-time workers. 

The [Contractor | Consultant] has full responsibility to monitor compliance to the referenced statute or 
regulation.  The [Contractor | Consultant] must address any claims or disputes that arise from this 
requirement directly with the U.S. Department of Labor – Wage and Hour Division.
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A13  LOBBY ING  AND   INFLUENC ING  FEDERAL  EMPLOYEES  

CERTIFICATION REGARDING LOBBYING 

The Bidder or Offeror certifies by signing and submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the Bidder or
Offeror, to any person for influencing or attempting to influence an officer or employee of an
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal contract, the making of
any Federal grant, the making of any Federal loan, the entering into of any cooperative
agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned
shall complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” in
accordance with its instructions.

(3) The undersigned shall require that the language of this certification be included in the award
documents for all sub-awards at all tiers (including subcontracts, subgrants, and contracts under
grants, loans, and cooperative agreements) and that all sub-recipients shall certify and disclose
accordingly.

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file 
the required certification shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 

A14  OCCUPAT IONAL  SAFETY  AND  HEALTH  ACT  OF  1970  

CONTRACT CLAUSE 

All contracts and subcontracts that result from this solicitation incorporate by reference the requirements 
of 29 CFR Part 1910 with the same force and effect as if given in full text.  The employer must provide 
a work environment that is free from recognized hazards that may cause death or serious physical harm 
to the employee. The employer retains full responsibility to monitor its compliance and their 
subcontractor’s compliance with the applicable requirements of the Occupational Safety and Health Act 
of 1970 (20 CFR Part 1910).  The employer must address any claims or disputes that pertain to a 
referenced requirement directly with the U.S. Department of Labor – Occupational Safety and Health 
Administration.  
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A15  TAX  DEL INQUENCY  AND  FELONY  CONVICT IONS  

CERTIFICATION OF OFFERER/BIDDER REGARDING TAX DELINQUENCY AND 
FELONY CONVICTIONS 

The applicant must complete the following two certification statements. The applicant must indicate its 
current status as it relates to tax delinquency and felony conviction by inserting a checkmark () in the 
space following the applicable response. The applicant agrees that, if awarded a contract resulting from 
this solicitation, it will incorporate this provision for certification in all lower tier subcontracts. 

Certifications 

The applicant represents that it is (  ) is not (  ) a corporation that has any unpaid Federal tax 
liability that has been assessed, for which all judicial and administrative remedies have been 
exhausted or have lapsed, and that is not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 

The applicant represents that it is (  ) is not (  ) is not a corporation that was  convicted of a 
criminal violation under any Federal law within the preceding 24 months. 

Note 

If an applicant responds in the affirmative to either of the above representations, the applicant is 
ineligible to receive an award unless the sponsor has received notification from the agency suspension 
and debarment official (SDO) that the SDO has considered suspension or debarment and determined 
that further action is not required to protect the Government’s interests.  The applicant therefore must 
provide information to the owner about its tax liability or conviction to the Owner, who will then notify 
the FAA Airports District Office, which will then notify the agency’s SDO to facilitate completion of 
the required considerations before award decisions are made. 

Term Definitions 

Felony conviction: Felony conviction means a conviction within the preceding twentyfour 
(24) months of a felony criminal violation under any Federal law and includes
conviction of an offense defined in a section of the U.S. code that specifically classifies
the offense as a felony and conviction of an offense that is classified as a felony under 18
U.S.C. § 3559.

Tax Delinquency: A tax delinquency is any unpaid Federal tax liability that has been assessed, 
for which all judicial and administrative remedies have been exhausted, or have lapsed, and that 
is not being paid in a timely manner pursuant to an agreement with the authority responsible for 
collecting the tax liability. 
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A16  TERMINAT ION  OF  CONTRACT  

TERMINATION FOR CONVENIENCE (PROFESSIONAL SERVICES) 

The Owner may, by written notice to the Consultant, terminate this Agreement for its convenience and 
without cause or default on the part of Consultant. Upon receipt of the notice of termination, except as 
explicitly directed by the Owner, the Contractor must immediately discontinue all services affected. 

Upon termination of the Agreement, the Consultant must deliver to the Owner all data, surveys, models, 
drawings, specifications, reports, maps, photographs, estimates, summaries, and other documents and 
materials prepared by the Engineer under this contract, whether complete or partially complete.  

Owner agrees to make just and equitable compensation to the Consultant for satisfactory work 
completed up through the date the Consultant receives the termination notice.  Compensation will not 
include anticipated profit on non-performed services. 

Owner further agrees to hold Consultant harmless for errors or omissions in documents that are 
incomplete as a result of the termination action under this clause. 

TERMINATION FOR DEFAULT (PROFESSIONAL SERVICES) 

Either party may terminate this Agreement for cause if the other party fails to fulfill its obligations that 
are essential to the completion of the work per the terms and conditions of the Agreement. The party 
initiating the termination action must allow the breaching party an opportunity to dispute or cure the 
breach.  

The terminating party must provide the breaching party [7] days advance written notice of its intent to 
terminate the Agreement. The notice must specify the nature and extent of the breach, the conditions 
necessary to cure the breach, and the effective date of the termination action.  The rights and remedies in 
this clause are in addition to any other rights and remedies provided by law or under this agreement. 

a) Termination by Owner: The Owner may terminate this Agreement in whole or in part, for the
failure of the Consultant to:
1. Perform the services within the time specified in this contract or by Owner approved extension;

2. Make adequate progress so as to endanger satisfactory performance of the Project; or

3. Fulfill the obligations of the Agreement that are essential to the completion of the Project.

Upon receipt of the notice of termination, the Consultant must immediately discontinue all services 
affected unless the notice directs otherwise.  Upon termination of the Agreement, the Consultant must 
deliver to the Owner all data, surveys, models, drawings, specifications, reports, maps, photographs, 
estimates, summaries, and other documents and materials prepared by the Engineer under this 
contract, whether complete or partially complete.  

Owner agrees to make just and equitable compensation to the Consultant for satisfactory work 
completed up through the date the Consultant receives the termination notice.  Compensation will not 
include anticipated profit on non-performed services. 
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Owner further agrees to hold Consultant harmless for errors or omissions in documents that are 
incomplete as a result of the termination action under this clause. 

If, after finalization of the termination action, the Owner determines the Consultant was not in default 
of the Agreement, the rights and obligations of the parties shall be the same as if the Owner issued the 
termination for the convenience of the Owner. 

b) Termination by Consultant: The Consultant may terminate this Agreement in whole or in part, if
the Owner:
1. Defaults on its obligations under this Agreement;

2. Fails to make payment to the Consultant in accordance with the terms of this Agreement;

3. Suspends the Project for more than [180] days due to reasons beyond the control of the
Consultant.

Upon receipt of a notice of termination from the Consultant, Owner agrees to cooperate with 
Consultant for the purpose of terminating the agreement or portion thereof, by mutual consent.  If 
Owner and Consultant cannot reach mutual agreement on the termination settlement, the Consultant 
may, without prejudice to any rights and remedies it may have, proceed with terminating all or parts 
of this Agreement based upon the Owner’s breach of the contract. 

In the event of termination due to Owner breach, the Engineer is entitled to invoice Owner and to 
receive full payment for all services performed or furnished in accordance with this Agreement and 
all justified reimbursable expenses incurred by the Consultant through the effective date of 
termination action. Owner agrees to hold Consultant harmless for errors or omissions in documents 
that are incomplete as a result of the termination action under this clause. 

A17  TRADE  RESTR ICT ION  CERT IF ICAT ION  

TRADE RESTRICTION CERTIFICATION 

By submission of an offer, the Offeror certifies that with respect to this solicitation and any resultant 
contract, the Offeror – 

1) is not owned or controlled by one or more citizens of a foreign country included in the list of
countries that discriminate against U.S. firms as published by the Office of the United States
Trade Representative (USTR);

2) has not knowingly entered into any contract or subcontract for this project with a person that is
a citizen or national of a foreign country included on the list of countries that discriminate
against U.S. firms as published by the USTR; and

3) has not entered into any subcontract for any product to be used on the Federal project that is
produced in a foreign country included on the list of countries that discriminate against U.S.
firms published by the USTR.

This certification concerns a matter within the jurisdiction of an agency of the United States of America 
and the making of a false, fictitious, or fraudulent certification may render the maker subject to 
prosecution under Title 18 USC Section 1001. 
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The Offeror/Contractor must provide immediate written notice to the Owner if the Offeror/Contractor 
learns that its certification or that of a subcontractor was erroneous when submitted or has become 
erroneous by reason of changed circumstances.  The Contractor must require subcontractors provide 
immediate written notice to the Contractor if at any time it learns that its certification was erroneous by 
reason of changed circumstances. 

Unless the restrictions of this clause are waived by the Secretary of Transportation in accordance with 
49 CFR 30.17, no contract shall be awarded to an Offeror or subcontractor:  

1) who is owned or controlled by one or more citizens or nationals of a foreign country included on
the list of countries that discriminate against U.S. firms published by the USTR or

2) whose subcontractors are owned or controlled by one or more citizens or nationals of a foreign
country on such USTR list or

3) who incorporates in the public works project any product of a foreign country on such USTR list.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in 
order to render, in good faith, the certification required by this provision.  The knowledge and 
information of a contractor is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

The Offeror agrees that, if awarded a contract resulting from this solicitation, it will incorporate this 
provision for certification without modification in all lower tier subcontracts. The Contractor may rely 
on the certification of a prospective subcontractor that it is not a firm from a foreign country included on 
the list of countries that discriminate against U.S. firms as published by USTR, unless the Offeror has 
knowledge that the certification is erroneous. 

This certification is a material representation of fact upon which reliance was placed when making an 
award.  If it is later determined that the Contractor or subcontractor knowingly rendered an erroneous 
certification, the Federal Aviation Administration (FAA) may direct through the Owner cancellation of 
the contract or subcontract for default at no cost to the Owner or the FAA. 

A18  VETERAN’S  PREFERENCE    

VETERAN’S PREFERENCE 

In the employment of labor (excluding executive, administrative, and supervisory positions), the 
Contractor and all sub-tier contractors must give preference to covered veterans as defined within Title 
49 United States Code Section 47112.  Covered veterans include Vietnam-era veterans, Persian Gulf 
veterans, Afghanistan-Iraq war veterans, disabled veterans, and small business concerns (as defined by 
15 USC 632) owned and controlled by disabled veterans.  This preference only applies when there are 
covered veterans readily available and qualified to perform the work to which the employment relates. 
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